

2009/2010 Anticipated Letting Dates

Contract No.	Candidate Project	Letting Date
	Engineering / Program Management Projects	
02664-SH161-01-CN-PM	SH 161 Phase 2 Gantry Construction	2/26/2009
02607-PGB-00-CN-PM	PGBT Segments 1, 2, 3, 4, 5, MLG 6, 7, 8, 9 & 10 and all Ramps ETC Conversion	3/26/2009
02622-SH161-00-DB-PM	SH 161 Design Build, Phase 4	6/26/2009
02559-SH121-05-CN-PM	Sam Rayburn Tollway Segment 5 DNT Interchange	11/24/2009
02789-SWP-00-CN-PM	Southwest Parkway Section 2C	1/8/2010
02669-SH161-03-CN-PM	161 Phase 3 Ramp Gantry Construction	TBD
02108-DNT-01-CN-EN	DNT Segment 1, Ramp Gantry ETC Conversion	TBD
02178-DNT-01-CN-EN	DNT Segment 1, Group 2: NTTA DG Roadway Elements	TBD
02597-DNT-00-CN-PM	DNT Segments 2 & 3, Ramps and ML Gantry 2 & 3 ETC Conversion	TBD
	Maintenance Projects	
02407-PGB-05-CN-MA	PGBT Segment V Pavement Profiling	8/13/2009
02792-LLB-00-CN-MA	LLTB Landscape and Irrigation Improvements	1/7/2010
02353-SH121-00-CN-MA	Sam Rayburn Tollway Landscape and Irrigation Improvements - Segments 1, 2 & 3	TBD
02791-SRT-03-CN-MA	Sam Rayburn Tollway Service Road Drainage Improvements - Segments 3	TBD
	Information Technology Projects	
02658-SH 121-05-CN-IT	Sam Rayburn Tollway Segment 5 Fiber Optic Cable Relocation	9/28/2009
02059-NTT-00-CN-IT	FY 2005 ITS DMS and CCTV Structures	TBD