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Corridor Updates  

Milestones 

Next Steps

Corridor Details

• The NTTA will continue revenue assurance initiatives.

• All-ETC allocation within the Capital Improvement Program: 
     $92.6 million
• PGBT all-ETC conversion: Completed July 2009
• All-ETC conversion for DNT, MCLB and AATT: Completed 

December 2010
• PGBT all-ETC fi nal phase of construction estimated completion: 

Fourth quarter 2013

• The NTTA Board of Directors approved the conversion of the existing 
system to all-ETC in August 2007.

• Design contracts for the DNT conversion from the south end 
to the SRT were approved by the Board in October 2007. The 
Board approved engineering and design contracts for the PGBT in 
June 2008. A design contract for the DNT from the SRT to U.S. 380 
was approved by the Board in November 2008.

• In April 2009, an all-ETC project web page was launched and three 
public meetings were conducted along the PGBT corridor to provide 
answers about the all-ETC conversion and inform the public of the 
conversion schedule.

• On July 1, 2009, the PGBT was successfully converted to an all-ETC 
facility, making it the fi rst major toll corridor in the United States to 
be converted from cash toll collection to all-ETC.

• Work continues on ramp modifi cation activities including toll booth 
removal and removal and reconstruction of concrete pavement on 
various ramps along the PGBT project area.

• This project will be ongoing through the fourth quarter of 2013.

The NTTA  has converted all of its existing toll roads, bridges and tunnels 
to all-electronic toll collection (all-ETC), also known as cashless toll 
collection. The conversion to cashless tolling provides customers with 
improved traffi c fl ow and air quality, reduced travel time and enhanced 
safety. Conversions to all-electronic technology were completed on all 
existing NTTA roadways in December 2010. Supplemental construction 
work was required on existing toll roads as part of the conversion, 
including installation of new toll gantries and removal of toll structures. As 
of the end of 2011, all supplemental corridor construction was complete 
with the exception of portions of the President George Bush Turnpike, 
which began in September 2012. The NTTA is currently constructing 
Chisholm Trail Parkway to feature cashless tolling.

Project Manager
Basel Musa
5900 W. Plano Parkway, Suite 800, Plano, TX 75093
Email: projects@ntta.org      
For information: (972) 628-3116

• New invoice and toll collection processes were implemented in 
September 2009.

• Lane reconfi gurations and barricade placement were completed on 
the PGBT main lanes and ramps in November 2009.

• Construction on the AATT, DNT and MCLB is complete.
• In December 2011, the NTTA fi nished permanent construction 

associated with the DNT’s conversion to cashless tolling.
• In July 2012, the NTTA Board authorized NTTA staff to fi nalize the 

lowest bidder’s contract for all-ETC reconstruction efforts and notice 
to proceed was received in September 2012.

Click here to subscribe to project updates

https://www.ntta.org/newsresources/reports/projectprogressreports/Pages/corridor-progress-reports.aspx
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